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Deleted: 

Deleted: s 

Introduction to Mitigation Monitoring Program 

This Attachment describes the environmental Mitigation Monitoring Program that will be conducted by the City and County of 
Honolulu (City), or its successor agency, and the FTA for the Project that is the subject of this environmental Record of Decision 
(ROD). The purpose of the Mitigation Monitoring Program v is  to ensure the execution of all environmental and related commitments 
made in the Final EIS, in this ROD, and in the Section 106 Programmatic Agreement (PA) for the Project. The mitigation 
commitments identified for the Project in the Final EIS, ROD, and PA must be implemented by the City (or its successor agency) if 
the Project proceeds with any FTA financial assistance. These mitigation measures are now incorporated into the definition of the 
Project. The City (or its successor agency) is prohibited from withdrawing or substantially changing any of the mitigation 
commitments identified in the Final EIS, ROD, and PA for the Project without express written approval by FTA. In addition, any 
change to the Project that may involve new or changed environmental or community impacts not yet considered in the existing 
environmental record must be reviewed in accordance with FTA environmental procedures (23 CFR Part 771.130) and approved by 
FTA. 

Upon FTA's signing of the ROD, the City (or its successor agency) will immediately initiate the Mitigation Monitoring Program and 
continue it during final design, construction, and start-up of the Project. The purposes of the Mitigation Monitoring Program are: (1) 
to assist City (or its successor agency) in fulfilling its commitments set forth in the Final EIS, ROD, and PA; and (2) to give FTA a 
means of checking that its mitigation commitments are, in fact, being met. The Mitigation Monitoring Program will consist of three 
activities: 

• The City (or its successor agency) shall maintain and update the list or database of mitigation commitments provided in this 
Attachment. Updates shall add to the list or database any environmental commitment resulting from the consultations required 
in the environmental record, from permits issued by Federal, State, or City agencies, and from new information that may 
become,available  as archaeological investigations and construction proceed.  

• Tracking the status of the implementation of each mitigation measure by the City (or its successor agency). 
• Quarterly review of the Program by the City (or its successor agency) and FTA. 

This Attachment is also intended to assist the City (or its successor agency) in meeting its commitments and responsibilities by 
providing a summary list of the environmental commitments, consultations, and mitigation measures stipulated in the Project's 
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environmental record. The Final EIS, the PA, and other parts of the ROD provide the needed details about each item listed in this 
Attachment. The City (or its successor agency) can use this Attachment to incorporate the environmental commitments and mitigation 
requirements into the Project's plans and specifications and contract documents. 
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Comment [JA2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 

-  (  Deleted: ) 

Deleted: 

Deleted: and GEC 

- 	Deleted: private I 

- {Deleted: right-of-way 

- { Deleted: commitment goes beyond 

--(Deleted: beyond 

Mitigation ID 
	

Responsible Party 
and 
	

Mitigation Measure 
	

Timing of Mitigation Measure 	for Implementing 
Reference 
	

Mitigation 

Property Acquisition and Displacements 

A01 

FEIS Sec.4.4 

Where relocations will occur, the City will compensate the affected 
property owners, businesses, and residents in accordance with the 
Uniform Relocation Assistance and Real Property Acquisition Policies 
Act (49 CFR part 24). 

Design and right-of-way acquisition City with the right-of-
way (ROW) team 

A02 

FEIS Sec.4.4 

The City will assist all persons and businesses displaced by the 
Project in locating suitable replacement housing and business sites 
within an individual's or business's financial means. 

Design and right-of-way acquisition City with the ROW 
team and General 
Engineering 
Contractor (GEC), _ 

A03 

FEIS Sec.4.4 

The City will acquire any real property or real property rights needed 
for the Project in accordance with Uniform Relocation Assistance and 
Real Property Acquisition Policies Act (49 CFR part 24). The Real 
Estate Acquisition Management Plan (RAMP) approved by FTA will be 
used to monitor compliance parcel by parcel. 

Design and right-of-way acquisition City with the ROW 
team and GEC 

A04 

FEIS Sec.4.4 

The City will provide relocation services to all displaced business and 
residential property owners and tenants without discrimination; 
persons, businesses, and organizations displaced as a result of the 
Project will be treated fairly and equitably. 

Design and right-of-way acquisition City with the ROW  
team, 	  

A05 

FEIS Sec.4.4 

Where tandscaping, sidewalks, or driveway access will be affected by  
the Project, coordination will occur with the landowner, and these 
property features will be replaced, or the property owner will be 
compensated in accordance with the Uniform Relocation Assistance 
and Real Property Acquisition Policies Act (49 CFR part 24). 

Design and Construction  City with the GEC and,  	 
design and 
construction 
contractors 

A06 

FEIS  Sec. 4.4 

For ceded lands within the Project right-of-way, ownership of these 
lands will not change. The City will obtain the appropriate permissions 
from the State for any ceded lands needed for the Project. 

Design and right-of-way acquisition City with the ROW 
team 

A07 

ROD 

To the extent that the Banana Patch community so desires, it will be 
relocated as a community to a location vktiere its unique lifestyle can 
be maintained. This mitigation,exceeAthe requirements of the  
Uniform Relocation Assistance and Real Property Acquisition Policies 
Act and is needed to comply with Executive Order 12898. 

Design and right-of-way acquisition City with the  R01/14 
team 
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Comment pA21: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 

Deleted: Final 

- - { Deleted: Final 

[ Deleted: 1 

{  Deleted:  Final 

- - ( Deleted: 1 

{ Deleted:  Final 

_ - { Deleted: 1 

- {Deleted: Final 

	)

) 

Mitigation ID 
and 

Reference 

Mitigation Measure Timing of Mitigation Measure 
Responsible Party 
for Implementing 

Mitigation 91-  
Community Facilities 

CF01 

FEIS Sec. 4.5 

The City will negotiate partial acquisition or a property use agreement 
with the University of Hawai'i System. The City will replace light posts 
that are removed at Honolulu Community College. 

esign and construction  City with the Segment 	 
IV contractors 

CF02 

FEIS Sec. 4.5 

The City will replace or relocate on school property the affected 
portable buildings at Waipahu High School. The City will construct a 
retaining wall and a new access road to the football field. 

esign and construction  City with the Segment 	 
)_contractors  

CF03 

FEIS Sec. 4.5 

The City will relocate the portable administration buildings and parking 
spaces at Leeward Community College. The City will negotiate partial 
acquisition or a property use agreement with the University of Hawai‘ i 
System for the needed land under its control. 

esign and construction  City with the Segment 	 
)_contractors  

CF04 

FEIS Sec. 4.5 

For the land needed at the UH Manoa Urban Garden Research 
Center, the City will negotiate partial acquisition or a property use 
agreement with the University of Hawai'i System. 

pesign and construction  City with the Segment 	 
j_contractors  

CF05 

FEIS Sec. 4.5 

The City will negotiate a partial acquisition or a property use 
agreement with the Federal government for the following properties: 

Nimitz Field 
Pearl City Post Office 
Honolulu Post Office 
Prince KOhiO Kalanianable Federal Building/Courthouse 
Pearl Harbor Complex 

pesign and right-of-way acquisition  City with the GEC  

CF06 

FEIS Sec. 4.5 

The City will negotiate a partial acquisition or a property use 
agreement with the State for: 

0`ahu  Community  Correctional Cerand  

pesign and right-of-way acquisition  City with the GEC  

Honolulu International Airport. 

CF07 

FEIS Sec. 4.5 

The City will coordinate with other agencies and stakeholders on the 
design of the steetscape affected by the Project 

pesign and construction  City with the Design  
contractors 

CF08 

FEIS Sec. 
4.17 

The City shall require the design of the vehicle storage and 
maintenance facility to achieve a LEED certification at the "Silver" 
level. 

esign and construction  City with the Design  
contractors 

_ - { Deleted:  Final 

-  {  Deleted: Facility 

{ Deleted:  Final 

- {Deleted: Final 
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Mitigation ID 
and 

Reference _a. 
Mitigation MeasureAll  Timing of Mitigation Measure 

Responsible Party 
for Implementing 

Mitigation • 
Visual 

UNA 

FEIS Sec. 4.8 

The City shall develop and apply design guidelines that will establish a 
consistent design framework for the Project with consideration of local 
context. The City will ensure that the Project's design guidelines are 
followed. 

Design and Construction City with the Design 
and Construction 
contractors 

VO1B 

FEIS Sec. 4.8 

The City will ensure that the Project's design guidelines require that 
guideway materials and surface textures be selected in accordance 
with generally accepted architectural principles to achieve integration 
between the guideway and its surrounding environment. 

Design City with the Design 
contractors 

VO1C 

FEIS Sec. 4.8 

The City will ensure that the Project's design guidelines require that 
stations and park-and-ride facilities be designed in a manner that is 
compatible with the surroundings and are well integrated into the 
existing urban fabric. 

Design City with the Design 
contractors 

VO1 D 

FEIS Sec. 4.8 

The City will ensure that the Project's design guidelines require that 
the Project's lighting fixtures incorporate directional shielding where 
needed to avoid the intrusion of light into sensitive land uses. 

Design City with the Design 
contractors 

VO1 E 

FEIS Sec. 4.8 

The City will ensure that the Project's design guidelines require that 
landscaping is used to screen traction power substations in sensitive 
areas such as residential areas. 

Design City with the Design 
contractors 

VO 1 F 

FEIS Sec. 4.8 

The City will ensure that the Project's design guidelines require that 
traction power substations be integrated into larger structures in the 
central business district, to the extent possible. 

Design City with the Design 
contractors 

VO1G 

FEIS Sec. 4.8 

The City will ensure that the Project's design guidelines require that 
the Project's signage, materials, street furniture, landscaping, and 
other detailed design elements enhance the visual environment to the 
extent possible. 

Design City with the Design 
contractors 

VO1H 

FEIS Sec. 4.8 

The City will ensure that the Project's design guidelines require that 
the physical form of the Project stations and support facilities embody 
Honolulu's and Hawaii's rich cultural heritage. 

Design City with the Design 
contractors 

Comment [JA2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 
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Mitigation ID 
and 

Reference 

Mitigation Measure Timing of Mitigation Measure 
Responsible Party 
for Implementing 

Mitigation 

VO1l 

FEIS Sec. 4.8 

The City will ensure that the Project's design guidelines require that 
the station designs be context-sensitive, and that each station be 
functionally integrated with its surroundings and culturally expressive 
of its location. 

Design City with the Design 
contractors 

VO1 J 

FEIS Sec. 4.8 

The City will ensure that the Project's design guidelines require that 
the lighting design at stations influence the attractiveness of the 
stations. 

Design City with the Design 
contractors 

VO1K 

FEIS Sec. 4.8 

The City will ensure that the Project's design guidelines require that 
glare and light spill from transit station lights and reflective surfaces be 
minimized. 

Design City with the Design 
contractors 

VO1L 

FEIS Sec. 4.8 

The City will ensure that the Project's design guidelines require that 
the Project use full cut-off luminaries (fixture and lamp design) and 
low-reflective surfaces. 

Design City with the Design 
contractors 

VO1M 

FEIS Sec. 4.8 

The City will ensure that the Project's design guidelines require that 
light sources in the Project's parking structures not be visible from 
outside the structure, including the lights on the top decks. 

Design City with the Design 
contractors 

VO1N 

FEIS Sec. 4.8 

The City will ensure that the Project's design guidelines require that 
the Project's place in Hawaii be defined by creating an inspired ground 
plane with landscape planting, paving, and furniture. 

Design City with the Design 
contractors 

V010 

FEIS Sec. 4.8 

The City will ensure that the Project's design guidelines require that 
architectural design components unify the guideway and stations over 
the entire project. To achieve this unity, the City will ensure that the 
Project's design guidelines require that design elements be repeated 
in all stations although certain materials be varied based on the 
community context. 

Design City with the Design 
contractors 

VO1P 

FEIS Sec. 4.8 

The City will ensure that the Project's design guidelines require that 
the Kapalama Station have a special planting of true kamani trees. 

Design City with the Design 
contractors 

VO1Q 

FEIS Sec. 4.8 

The City will ensure that the Project's design guidelines require that 
tees displaced by the Project be transplanted to other areas if 
possible, and that the wood from trees not transplanted be 
repurposed. 

Design City with the Design 
contractors 

Comment [JA2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 
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Comment [JA2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 

Deleted: 

- -(Deleted:   

(  Deleted: V 

_ _ -  (  Deleted: the 

-  {  Deleted: he plantings 

Mitigation ID 
and 

Reference 

Mitigation Measure Timing of Mitigation Measure 
Responsible Party 
for Implementing 

Mitigation  
VOIR 

FEIS Sec. 4.8 

The City will ensure that the Project's design guidelines require: that 
street tree plantings or transplantings occur adjacent to stations and 
along the alignment ykherever existing streetscape is affected by the 
Project; that these tee plantings be placed every 50 feet in residential 
areas and every 40 feet in commercial areas; and that trees be 
planted a minimum of 3 feet from curbs and 2 feet from the edge of 
sidewalks. 

Design City with the Design 
contractors 

VOlS 

FEIS Sec. 4.8 

The City will ensure that the Project's design guidelines require that 
planting and paving design play a pivotal role in increasing station 
identity and direct patrons to the station entrance. 

Design City with the Design 
contractors 

VOlT 

FEIS Sec. 4.8 

The City will ensure that the Project's design guidelines require that 
station approaches link entry plazas with drop-off lanes and public 
walkways in ways that allow for pedestrian circulation and seating 

Design City with the Design 
contractors 

VO1U 

FEIS Sec. 4.8 

The City will ensure that the Project's design guidelines require that 
tall vertical plantings or native vines be used to minimize the visibility 
of traction power substations. 

Design City with the Design 
contractors 

VO1V 

FEIS Sec. 4.8 

The City will ensure that the Project's design guidelines require that a 
minimum of 5 foot walkways be provided around all traction power 
substations that are near stations. 	  

Design City with the Design 
contractors 

V010 	 

FEIS Sec. 4.8 

The City will ensure that the Project's design guidelines require that  
the guideway columns be softened in appearance and be protected 
from graffiti by planting native vines that will cover the column, and 
that the surface texture of the columns be designed to encourage vine 
attachment and growth. 

Design  City with the Design  
contractors 

VO1X 

FEIS Sec. 4.8 

The City will ensure that the Project's design guidelines require that 
plant material be used to provide human scale impressions of the  
Project. 

Design 
 	contractors  

City with the Design 

VOlY 

FEIS Sec. 4.8 

The City will ensure that the Project's design guidelines require that 
tAguideway columns be softened  by plantings in specified areas.   

Design 
 	contractors  

City with the Design 

VOlZ 

FEIS Sec. 4.8 

The City will ensure that the Project's design guidelines require that 
station designs provide for tee relocations in the station area. 

Design City with the Design 
contractors 
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Comment [3A2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 

Comment [az3]: A certified arborist 
may be hired by the construction 
contractor as specified in the contract 
documents 

Deleted: engage 

Deleted: engage 

Deleted: to 

Deleted: the   

(  Deleted:  s 

Deleted: and the 

- -  (  Deleted: z 

Deleted: 

Deleted: 

Deleted: ection 

Deleted: Section 

Deleted: 

	)

) 

Mitigation ID 
and 

Reference 

Mitigation Measure Timing of Mitigation Measure 
Responsible Party 
for Implementing 

Mitigation 

V02 

FEIS Sec. 4.8 

The City will  ensure  hata certified arborist will,clecide which trees  Design and construction City with the design 
and construction 
contractors 

should be transplanted, where they should be transplanted, and where 
new trees should be planted and to advise on all other Project matters 
related to trees. 

V03 

FEIS Sec. 4.8 

The City will ensure that the Project's design guidelines require that 
the certified arborist for the Project decide which existing trees should 
be protected in place. 

Design City with the Design 
contractors 

VO4 

FEIS Sec. 4.8 

The City will ensure that the materials used in station construction be 
consistent with the cultural and historic guidance and 
recommendations set forth in the Design Language Pattern Book. 

Design and construction City with the design 
and construction 
contractors 

V05 

FEIS Sec. 4.8 

The City shall coordinateproject,design with planning for Transit  
Oriented Development (TOD) by the City,Department of Planning and   
Permitting (DPP). 

Design  City with the Design  
contractors for all  
segments and stations 

V06 

FEIS Sec. 4.8 

The City shall consult with the communities surrounding each station 
for input on station design elements through a series of well- 
adverKed station design workshops that soliciccommunity input and  
ideas about the interface between each station and the surrounding 
community. 

Design 

 	stations  

City with the Design 
contractors for all 

V07 

FEIS Sec. 4.8 

The City will ensure that the Project's street-level visual impacts are 
mitigated by landscape and streetscape improvements 

Design and construction City with the design 
and construction 
contractors 

V08 

FEIS Sec. 4.8 

The City shall engage a qualified landscape architect to prepare plans 
for landscape and streetscape improvements, including new plantings 	  
to mitigate the visual impacts of the Project. 

Design and construction City with the Design 
for all  

segments and stations 

V09 

FEIS Sec. 4.8 

PA 

The City will implement Design Standard requirements as set forth in 
Stipulation,IV of the Section 106 Programmatic Agreement (PA),  

Design 
 	contractors for all   

City with the Design 

guideway  segments including the completion of neighborhood design workshops and the 
review of preliminary designs by the PA signatories and concurring 
parties   

and stations 
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Comment [JA2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 

_ - Deleted: 

- Deleted: are 

- Deleted: GEC 

Deleted: GEC 

Mitigation ID 
	

Responsible Party 
and 
	

Mitigation Measure 
	

Timing of Mitigation Measure 	for Implementing 
Reference 
	

Mitigation 

Landscaping 

TO1 

FEIS Sec. 
4.15 

The City shall ensure that existing tees affected by the Project are 
transplanted to areas as close to their original locations as feasible or 
are replaced with new trees. 

Design and construction City with the designers 
and construction 
contractors 

T02 

FEIS Sec. 
4.15 

The City will ensure that, if planting a new tree does not offer 
comparable vegetation to the older mature,tree  that was removed,  
additional young  treesyvill  be planted that will shortly develop benefits  	 

Design and construction 
 	and construction  

City with the designers 

contractors  
similar to those of the mature tree removed. 

T03 

FEIS Sec. 
4.15 

The City shall ensure that street tee pruning, removal, and planting 
complies with local ordinances and is supervised by a certified arborist 
engaged in the Project.. 

Design and construction City with the designers 
and construction 
contractors 

T04 

FEIS Sec. 
4.15 

The City shall ensure that the locations of transplanted plants are 
specified by the certified arborist engaged for the Project and that the 
certified arborist uses the criteria presented on page 4-175 of the FEIS 
in determining transplant locations. 

Design and construction City with the designers 
and construction 
contractors 

T05 

FEIS Sec. 
4.15 

The City shall require trees suitable for transplanting displaced by 
construction to be relocated to a tree nursery until they can be 
transplanted to another part of the Project area. 

Design and construction City with the designers 
and construction 
contractors. 

T06 

FEIS Sec. 
4.15 

Wherever the Project requires the removal of trees, the City shall 
require that a landscaping plan with new plantings that provide similar 
advantages to the community is developed and implemented. 

Design and construction City with the designers 
and construction 
contractors 

IS01 

FEIS 

The City shall ensure that all new plantings be non-invasive plants as 
defined by the Hawaii Chapter of the American Society of Landscape 
Architects, and that native plants be used wherever appropriate. 

Design and construction City with the designers 
and construction 
contractors. 

Natural Resources 

NR01 

FEIS Sec. 
4.13 

The City will secure a Certificate of Inclusion from the State in the 
existing Habitat Conservation Plan (HCP) for ko'oloa'ula and will 
follow all the measures and requirements in the existing HCP. If a new 
HCP is needed, or if the existing HCP needs to be amended for any 
reason, the City will implement the measures outlined by the USFWS 
in the new or amended HCP. 

Design  and construction City with the  design 
and construction 
,contractor;   
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City  with the design The City shallponitor theleguirements of the ko'oloa'ula HCP Design   and construction 
and construction applicable to this Project   in coordination with the USFWS, 
contractors, 

NR02 

ROD 

Comment [JA2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 

Deleted: add the measures and 

   

	)

) 

 

Deleted: 

 

f Deleted: 

 

Deleted: to this monitoring program 

(Deleted:  City 

Deleted: CH 3 

Deleted: CH 

Deleted: CH 

Deleted:  3  

( Deleted:  CH 3 

- Deleted:  CH   

(  Deleted:  CH 

Deleted: 3 

- Deleted: Ch. 3 

Deleted: final 

- -  -[  Deleted: Just over 

- - Deleted: Ch 3 

	)

) 

Mitigation ID 
and 

Reference 

Mitigation Measure Timing of Mitigation Measure 
Responsible Party 
for Implementing 

Mitigation 91-  
Pedestrian and Bicycle Facilities 

PB01 

FEIS  Sec._ 
3.4 

The City will design and build all sidewalks created or modified by the 
project to ADA standards. 

Design and construction City with the design 
and construction 
contractors 	 

PB02 

FEIS  Sec. 3.4, 

The City will widen the curb lane on Kamehameha Highway to 13 feet 
to facilitate its designation as a bike route, 

Design and construction 

 	contractors 	 

City with the design 
and construction 

PB03 

FEIS,Sec. 3.4  

In accordance with Table 3-25 of the Final EIS, the City will provide 
sidewalks of the width specified in the Table when building or 
modiNing sictewalks on -Farrington -Highway, Dillingham Bourevarct, 
and Kamehameha Highway. 

Design and construction City with the design 
and construction 
contractors 	 

PB04 

FEIS  Sec. 3.4, 

The City will connect the rail station at the airport to the overseas and 
interisland terminals with ground-level pedestrian walkways. 

Design and construction City with the design 
and construction 
contractors 	  

Other Transportation Facilities 

OTO1 

FEIS,Sec. 3.4  

The City will coordinate with the Federal Aviation Administration, the 
Airports Division of the Hawaii DOT, and the U.S. Postal Service on 
-theOesign of the guideway anctstation at the Airpoft. 

Design City 

0T02 

FEIS,Sec. 3.4 	 

445 days prior to commencing construction at the Airport, the City will  
notify the FAA by appropriate means. 

Design prior to Construction  City   
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Comment [JA2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 

'( Deleted: Ch. 3 

Deleted: Start-up 

Deleted: up 

Deleted: through 

Deleted: through 

Deleted: Ch 3 

Deleted: 3 
r 	  

t Deleted: Ch 3 

Deleted: Sec 3.4 

'•(  Deleted: 4 

 

	)

) 

 

 

   

   

	)

) 

Mitigation ID 
and 

Reference 

Mitigation Measure Timing of Mitigation Measure 

Design and construction 

Responsible Party 
for Implementing 

Mitigation 

City with the design 
and construction 
contractors 

0T03 

FEIS,Sec. 3-  

The City shall modify the following roadway intersections as specified 
in Section 3.4 of the Final EIS: 

North-South Road and East-West Connector Road 
North-South Road and Future Road B 
Kamehameha Highway at Waihona St. 
Farrington Highway and Waiawa Road 
Kamehameha Highway and Kuala St. 
Kona St. and Ke'eaumoku St. 
H-2 northbound on-ramp and merge area at Kamehameha Highway 

4 _ 

0T04 

FEIS,Sec. 4-  

The City shall control spillover parking at stations with one or more pperation,  City  
mitigation strategies as needed, including, but not limited to,parking  

i 	 
restrictions or issuance of-parking permits 

0T05 

FEIS,Se0.4 

The City shall establish temporary loading zones during construction 
and permanent loading zones for freight and passengers as specified 
in1lle-Fin-al-E1S,Chapter 4  

Construction 

 	contractors 	

City with the 
construction 

and 3.5 

Public Involvement 

P101 

FEIS Sec. 

The City will continue public involvement activities throughout the final 
design and construction periods. The Project website will be the 
primary information source for up-to-date Project information. In 
addition, a Project hotline, news releases, instant messaging and 
emails, and flyers will be used to provide information to the public. 

Design and construction City with contractors 

4.18 and 8.7 

P102 

FEIS Sec. 4.6 

The City will coordinate with each neighborhood where a station is 
located to design measures that will enhance the interface between 
the transit system and the surrounding community. 

Design City with contractors 

Noise and Vibration 

NVO1 

FEIS Sec. 

The City will include a requirement for wheel skirts in the rail vehicle 
specifications to reduce noise generated by the Project's vehicles. 

Rail Vehicle Design and 
Acquisition 

City and GEC with 
design-build-operator 

4.10 
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Mitigation ID 
and 

Reference 

Mitigation Measure Timing of Mitigation Measure 
Responsible Party 
for Implementing 

Mitigation 

NVO2 

FEIS Sec. 

The City will install sound-absorptive materials within the guideway 
structure in the vicinity of Project noise impacts predicted at three 
locations. Eight-hundred feet of sound-absorptive material will be 
installed from Pupukahi Street to Pupupuhi Street. For the building at 
860 Halekauwila Street, sound-absorptive material will be required 
from 200 feet 'Ewa of Kamani Street to 100 feet Koko Head of Kamani 
Street; a total of 300 feet. The building at 1133 Waimanu will require 
sound-absorptive material to be installed between Kamake`e Street 
and Waimanu Street for a total of 920 feet. 

Design and Construction City with the 
contractors 

4.10 

NV 03 Once the Project is operating, field measurements for noise will be Operation City with design-build- 

FEIS Sec. conducted at representative sites. Should the Project's noise impacts operator 

4.10 exceed the FTA noise impact levels, further mitigation may be 
implemented on the receivers with the authorization of the property 
owner.  

NVO4 

FEIS Sec. 

The City will design the elevated guideway to include a parapet wall 
on both sides of the guideway that extends 3 feet above the top of the 
rail. 

Design and Construction City with the guideway 
designers and 
contractors 4.10 

NVO5 

FEIS Sec. 

In the specifications for all traction power substations for the Project 
the City shall state that the noise generated by the substation 
measured at the nearest property line must be an hourly Leg of 45 
dBA or less in areas with single-family residential uses and an hourly 
Leg of 50 dBA or less in areas with multifamily residential uses in 
accordance with Hawail state law (HAR 11-46). 

Design and Construction City with the design 
contractors 

4.10 

NVO6 

FEIS Sec. 

The City will construct the two curved tracks in the maintenance and 
storage yard that are nearest the main building of Leeward 
Community College with automatic track lubrication devices installed 
to eliminate any wheel squeal on those curves. 

Design and construction City with the guideway 
contractors 

4.10 

Comment [JA2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 
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Comment [JA2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 

Deleted: 

  

   

Mitigation ID 
and 

Reference 

Mitigation Measure 

.1 
Timing of Mitigation Measure 

Responsible Party 
for Implementing 

Mitigation • 
Contaminated Property and Hazardous Materials 

HMWO1 

FEIS Sec. 
4.12 

The City will perform a Phase I Site Assessment, in accordance with 
the procedures of the American Society for Testing Materials (ASTM), 
of every property that will be wholly or partially acquired for the Project 
and will use a contractor qualified to perform such Site Assessments. 
If recommended by the contractor performing the Phase 1 Site 
Assessment, the City will perform a Phase II Site Assessment 
(including collecting and analyzing samples). 

ROW acquisition and Design City with contractors 

HMWO2 

FEIS Sec. 
4.12 

If contaminated soils, groundwater, or structures are found on a 
property to be acquired, the City will consult with the Hazard 
Evaluation and Emergency Response Office of the Hawaii Department 
of Health (HEERO-DOH) on the appropriate remediation for the 
contamination found that considers the proposed transit use of the 
property. 

ROW acquisition and Design City with contractors 

HMWO3 

FEIS Sec. 
4.12 

The City shall ensure that each contaminated property acquired or 
soon to be acquired for the Project is remediated in accordance with 
HEERO-DOH requirements,,Such remediation may be performed by a 	 
potentially responsible party, such as the previous owner responsible 
for the contamination, or, if such outside party cannot be made to pay 
for remediation, the City will perform the remediation as part of the 
Project. 

ROW acquisition and Design City with contractors 

HMWO4 

FEIS Sec. 
4.12 

Regarding the remediation of contaminated right-of-way owned by 
Hawaii DOT, the City will coordinate with HDOT regarding the work 
within HDOT right-of-way. 

ROW acquisition and Design City with contractors 

HMWO5 

FEIS Sec. 
4.12 

The City shall require that all contractors working on any aspect of the 
Project comply with all applicable requirements of the Construction 
Health and Safety Plan. 

Construction City with contractors 
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Comment [JA2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 

Deleted: execute 

Formatted: Normal 

- --(Deleted: final 
_ 	  

-{ Deleted: er 

Deleted: and 

Comment [az4]: The contractor for 
the station may not both design and 
construct the mitigation area (depending 
on timing of construction of the station, 
guideway and parking structure). The 
suggested wording provides options for 
who and when the site will be designed 
and constructed. 

C Deleted: for the station. 

Formatted: Highlight 

Comment [JAA5]: Many of the water 
permits will be obtained by the 
contractor, and the City will not be able 
to list each permit condition for each 
contract. However, it will be monitoring 
permit compliance through its QC 
process. 

Deleted: add 

Deleted: every 

Deleted: to this monitoring Program 

91-  Mitigation ID 	 Responsible Party 
and 	 Mitigation Measure 	 Timing of Mitigation Measure 	for Implementing 

Reference 	 Mitigation 

HMWO6 The City shall prepare  andAplement  the following plans  (or include   Construction City with the 

FEIS Sec. 
4.12 

them in contact specific waste management plans)  to mitigate contractors 
construction impacts related to wastes and their potential impact to 
workers  communities and neighborhoods: Construction Safety and 
Security Plan; Construction Health and Safety Plan; Construction 
Contaminant Management Plan; Construction Contingency Plan; and 
Solid Waste Management Plan 

Water Resources 

WO1 

FEIS Sec. 
4.14 

The City shall mitigate the impacts on water the Waiawa Stream 
mitigation site and shall include the following: enhancement of the 
stream to restore and improve ecological and aquatic function; 
establishment of water quality basins; enhancement of floodway 
capacity conveyance to achieve zero rise in flood zone by removal of 
fill and an increase in stream area; extension of existing culvert to 
Waiawa Steam to correct existing ponding situation; and ecological 
restoration with native Hawaiian plantings and non-invasive species. 

Design and construction City with the yclesign._ _ 
[contracto( 	 

W02 

FEIS Sec. 
4.14 

The City shall coordinate with the U.S. Army Corps of Engineers, the 
Hawaii Department of Health, and the Hawaii Commission on Water 
Resource Management throughout the design and construction of the 
Project. 

Design and construction City with the 
contractors 

_NO3  

ROD 

The City  shallponitor  the requirements of43ermits related to water  Design and construction  City   
resources;throucjh  the design and construction quality process to  
verify that the design and construction contractors are in compliance. 

W04 

FEIS Sec. 
4.14 

The City shall require the that the Project's elevated guideway 
clear-span all streams except those indicated in the FEIS as needing 
a column within the stream channel. 

Design and construction City with the 
contractors 

W05 

FEIS Sec. 
4.14 and 
ROD 

If the U.S. Army Corps of Engineers agrees that a Section 404 
Nationwide Permit is appropriate to any phase of the Project, the City 
shall add the requirements of that particular Nationwide Permit to this 
monitoring program. 

Design and construction City 
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Comment [JA2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 

- - { Deleted: Ch. 5 

- - {Deleted: Ch. 5 

Deleted: Ch. 5 

- { Deleted: Ch. 5 

_ - { Deleted: Ch. 5 

Mitigation ID 
	

Responsible Party 
and 
	

Mitigation Measure 
	

Timing of Mitigation Measure 	for Implementing 
Reference 
	

Mitigation 

W06 

FEIS Sec. 
4.14 

The City shall ensure that any contractor-proposed change to an 
issued permit is reviewed and approved by the issuing agency before 
the contractor is allowed to proceed with the change. 

Design and construction City  with the design 
and construction 
contractors 

Section 4(f) 

4F1 

FEIS,Sec.  5.7   

Pearl Harbor Bike Path: The section of the bike path temporarily 
occupied during construction will be fully restored by the City. The City 
will provide a temporary crossing over -the-trench to 	maintain bikeway 	  
continuity during construction. The City will repave the bicycle path in 
the affected area and will restore surrounding plantings disturbed by 
construction. 

Design and Construction City with the 
contractors 

4F2 

FEIS,Sec.  5.7   

Future Middle Loch Park: The land set aside for a future park will be 
temporarily occupied during construction. The City will restore it to its 
condition-bef-ore construction anctvacate Men outaltconstruction has 
been completed. The City will restore plantings disturbed by 
construction. 

Design and Construction City with the 
contractors 

4F3 

FEIS,Sec.  5.5   

Aloha Stadium: As specified in the Final EIS, the City will locate the 
guideway as close to Kamehameha Highway as possible; the City will 
coordinate Win DAGS- on-tl-te cresign of the 	station and parking lots 

Design and Construction City with the 
contractors 

4F4 

FEIS,Sec.  5.5   

Ke'ehi Lagoon Beach Park: As specified in the Final EIS, the City will 
locate the guideway as close to the northern border of the park as 
possible, with a curve radius that minimizes -the use of parkland other 	  
than the already paved-over parking area; the City will restore the 
tennis courts and add lighting for their nighttime use. The City will 
landscape the affected areas of the park, including trees, shrubs, 
grass, and picnic tables, according to a landscaping plan developed in 
consultation with the Department of Parks and Recreation. 

Design and Construction City with the 
contractors 

4F5 

FEIS,Sec.  5.5 

Pacific War Memorial: As specified in the Final EIS or in the ROD, the 
City will locate the guideway as close to the northern border of the 
memoriarland as possible; the City 	wilt landscape and fence the area 
affected by the Project according to a landscaping plan developed in 
consultation with the Ke'ehi Memorial Organization and the Hawaii 
Disabled American Veterans. 

Design and Construction City with the 
contractors 

and ROD 

Mitigation Monitoring Program for the 
	

Page 17 

Honolulu High-Capacity Transit Corridor Project 
	

January 2011 

AR00086927 



Comment pA21: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 

'( Deleted: Ch 5 

- - {Deleted: Ch 5 

Mitigation ID 
and 

Reference 

Mitigation Measure Timing of Mitigation Measure 

Pre-construction and 
pre-demolition 

Responsible Party 
for Implementing 

Mitigation 

City with the 
contractors 

4F6 

FEIS,Sec. 5.5  

Afuso House, Higa Four-Plex, and Teixeira House: Following the 
procedure specified in the PA, the City will document these buildings 
prior to -their 	demolition. and PA 

4F9 

FEIS,Sec. 5.5  

Lava Rock Curbs: The City shall ensure that all lava rock curbs 
affected by the Project are marked prior to their removal, are removed 
wi-th minimal damage and-stored securely, and are reinstalletlat -their 
approximate original location, and that any stone that is damaged 
during this process is replaced with in-kind material. 

Design and Construction City with the 
contractors 

and PA 

4F11 

FEIS,Sec. 5.5  

Kapalama Canal Bridge: The City will maintain the existing bridge rails 
or will replace the bridge rails with new ones that match the 
appearance of-the-historic rails in accordance with the Secrela-ry o-f the 	  
Interior's Standards for Treatment of Historic Properties. 

Design and Construction City with the 
contractors 

and PA 

4F12 

FEIS,Sec. 5.5  

Six Quonset Huts: Following the procedure specified in the PA, the 
City will prepare a Cultural Landscape Report for the Dillingham 
Boulevard coTriclorwhich includes the Quon -sett-luts, -ptior to 	 
construction. 

Design and Construction City with the 
contractors 

and PA 

4F13 

FEIS,Sec. 5.5  

True Kamani Trees: The City will develop a transplant the trees to a 
location as close as feasible to the current location of the trees to be 
removed anctwill replace any affected -trees-that cannot be 
successfully transplanted. 

Design and Construction City with the 
contractors 

and PA 

4F14 

FEIS,Sec. 5.5  

Oahu Railway and Land Company Buildings: The City shall ensure 
that these buildings are not physically altered for the Project. 

Design and Construction City with the 
contractors 

and PA 

4F15 

FEIS,Sec. 5.5  

Oahu Railway and Land Company basalt paving blocks: The City 
shall ensure that the guideway completely spans and does not touch 
the 	paving -blocks arid-does not-p-hysicalty-alter the forme -  Filling 	 
Station on the site. 

Design and Construction City with the 
contractors 

and PA 

4F16 

FEIS,Sec. 5.5  

Chinatown Historic District: The City shall ensure that stations in the 
district are designed with deference to the Secretary of the Interior's 
Standards f or the Treatmen-t of-Historic 	Properties, and -that the 	 
section 106 consulting parties are given an opportunity to comment on 
the designs. 

Design and Construction City with the 
contractors 

and PA 

Deleted: Ch. 5 

Deleted: Ch. 5 

Deleted: Ch. 5 

Deleted: Ch. 5 

Deleted: Ch. 5 

- Deleted: Ch. 5 
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Deleted: Ch. 5 

Deleted: Ch. 5 

Comment [az6]: . Demolition will 
likely occur during construction 

Deleted: pre- 

Deleted: Ch. 5T 

- -- 

\ 
'( Deleted: Ch 5 

- - (Deleted: Ch 5 

Comment [JA2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 

Mitigation ID 
and 

Reference 

Mitigation Measure Timing of Mitigation Measure 

Design and Construction 

Responsible Party 
for Implementing 

Mitigation 

City with the 
contractors 

4F17A 

FEIS,Sec.  5.5   

Dillingham Transportation Building: The City shall ensure that the 
station is offset from the building so that the station itself does not 
block-tile-building's facale,11-fough-the guideway will. 

and PA 

4F17B 

FEIS,Sec.  5.5   

Dillingham Transportation Building: The City shall ensure that the 
building is not altered, and is recorded prior to construction in 
accordance with-the PA. 

Design and pre-Construction City with the 
contractors 

and PA 

4F17C 

FEIS  Sec. 5.5 

Dillingham Transportation Building: The City shall ensure that 
entrance to the station is designed to fit carefully within the existing 
historic environment, minimizing the effect on the plaza outside the 
-building. 	  

Design and Construction City with the 
contractors 

,   PA and  
ROD 

4F17D 

FEIS  Sec. 5.5 

Dillingham Transportation Building: The City shall work with the Pacific 
Guardian Center, the manager of the building and plaza, to create a 
logical pathway for transit users that minimizes the effect on the plaza 
and-arc-Me-.   

Design City with the 
contractors 

,  	an PA 	d  
ROD 

4F18 

FEIS  Sec. 5.5 

HECO Downtown Plant and Leslie A. Hicks Building: The City shall 
ensure that the Project only requires demolition of an extension of the 
Plant building. The City shall ensure that prior to demolition of the 
extension, the buildings-are-rec-orcled in aecomlancevOth-the-PA-and 
the historic context study covering the history of Honolulu 
infrastructure is completed in accordance with the PA, 

Design and,Ponstruction  City with the  
contractors 

,an d PA   
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Mitigation ID 
and 

Reference 

Mitigation Measure Timing of Mitigation Measure 
Responsible Party 
for Implementing 

Mitigation 

Permits 

PM01 

FEIS Sec. 
4.21 

Table 4-40 of the Final EIS summarizes permits, certificates, and 
approvals anticipated to be required for implementation of the Project. 
Required permits, approvals, and agreements shall be obtained prior 
to commencing the activity that triggers the permit, approval, or 
agreement The City will be responsible for obtaining all permits, 
approvals, and agreements. 

The City shall monitor the requirements of all permits obtained for the 

Design and construction City with the GEC 

Project through the design and construction quality process to verify 
that the design and construction contractors are in compliance. 

PM02 

FEIS Sec. 
4.21 

There are six locations where the Project will either cross or enter 
interstate freeway airspace, including freeway mainline and access 
ramps. The City will apply for, and obtain from FHWA, the necessary 
permits and approvals related to Interstate freeway airspace. The City 
will ensure that all conditions and mitigations specified in the FHWA 
permits or approvals are added to this Mitigation Monitoring Program. 

Design City with the GEC 

PM03 

ROD 

The City will obtain a Section 404 (Clean Water Act) permit from the 
U.S. Army Corps of Engineers (USACE) for each phase of the Project. 
FTA expects nationwide permits to apply. In any case, all conditions 
and mitigations in each Section 404 permit, whether nationwide or 

Design and construction City with the GEC 

individual, shall be incorporated into this Mitigation Monitoring 
Program. 

PM04 

FEIS Ch. 4 
and ROD 

The City shall take whatever actions are necessary to obtain a 
determination by the State that the Project is consistent with the 
Coastal Zone Management Plan. All mitigation actions required by 
the State's consistency determination shall be added to this Mitigation 
Monitoring Program. 

Design and construction City 

Comment [JA2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 

Deleted: The City will ensure that all 
permit, approval, and agreement conditions 
are added to the Mitigation Monitoring 
Program. 
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Mitigation ID 
and 

Reference 

Responsible Party 
for Implementing 

Mitigation 91-  Mitigation Measure Timing of Mitigation Measure 

Stormwater Management and Floodplains 

SMO1 

FEIS Sec. 
4.A 	 

The City shall require that the stormwater management system at the 
maintenance and storage facility be designed so that the stormwater 
discharged into Pearl Harbor meets or exceeds the water quality 
requiremerits for-the estuary. 

Design and construction City with contractors 

5M02 

FEIS Sec. 
4,14  

The City shall require that the stormwater management system at the 
maintenance and storage facility be designed with on-site catch 
basins and connecting underground pipes that drain into a detention 

- basTrc Storniwater fro-m-thectetention basIn-wilrbepipecrthrough an 
underground pipe and concrete box culvert into Middle Loch of Pearl 
Harbor. The system will include,permanent oil-water-sand  
separators. 

Design and construction City with contractors 

5M03 

FEIS Sec. 
4.14 and 
ROD 

The City  shall,monitor  the requirements of the Storm Water  
Management  Planprough the design and construction quality   

Design City 

process to verify that the construction contractors are in compliance.   

5M04 

FEIS Sec. 
4.14 

The City shall require that the Project be designed so that its elements 
and facilities do not encroach significantly on the 100-year floodplain 
anywhere. 

Design City with contractors 

5M05 

FEIS Sec. 
4.14 

The City shall require that the Project be designed so that its elements 
and facilities comply with all applicable State and local flood zone 
regulations. 

Design City with contractors 

5M06 

FEIS Sec. 
4.14 and 
ROD 

The City shall require that permanent "best management practices" for 
stormwater be included in the design of the Project's vehicle storage 
and maintenance facility and park-and-ride lots. The City shall specify 
these BMPs in detail and add them to this monitoring program. 

Design and construction City with contractors 

5M07 

FEIS Sec. 
4.14 and 
ROD 

The City shall require that permanent "best management practices" for 
stormwater be included in the design of the Project's guideway 
wherever it crosses a waterbody. The City shall specify these BMPs 
in detail and add them to this monitoring program. 

Design and construction City with contractors 

- - -(Deleted: 2 

- (Deleted: 2 

- -  (  Deleted: a 

_ - 	Deleted: add to this monitoring program 

Deleted: which incorporates the NPDES 
permit requirements. 

Comment [JA2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 
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Mitigation ID 
and 

Reference 

Mitigation Measure Timing of Mitigation Measure 
Responsible Party 
for Implementing 

Mitigation 

SMO8 

FEIS Sec. 
4.14 

The City will ensure that stormwater runoff from the Project is filtered 
through landscaped areas and sedimentation collars wherever 
possible. 

Design and construction City with contractors 

5M09 

FEIS Sec. 
4.14 

The City will ensure that stormwater runoff from the Project is filtered 
through specially designed bioinfiltration units near water bodies. In 
locations where space does not allow for this approach, the City will 
install downspout filters on drains near impaired waters. 

Design and construction City with contractors 

SM10 

FEIS Sec. 
4.14 and 
ROD 

The City will ensure that permanent BMPs are installed as part of the 
project to address stormwater quality before the stormwater from the 
Project is discharged into streams or storm drains. These BMPs shall 
promote a natural, low-maintenance, sustainable approach to 
managing stormwater quality upon its discharge. The City shall 
specify these BMPs in detail and add them to this monitoring program. 

Design and construction City with contractors 

SM11 

FEIS Sec. 
4.14 

The City will ensure that all stormwater downspouts from the 
guideway include erosion controls and energy dissipation devices to 
prevent any scour of receiving land. 

Design and construction City with contractors 

SM12 

FEIS Sec. 
4.14 

The City shall ensure that bioretention areas, vegetated buffer strips, 
dry swales, water quality basins, and oil-water separators are 
considered for the Project's vehicle storage and maintenance facility 
and park-and-ride lots if needed to achieve the water quality 
commitment 

Design and construction City with contractors 

SM13 

FEIS Sec. 
4.14 

The City will ensure that the stormwater management system directs 
stormwater runoff into the ground to recharge the groundwater system 
as needed to sustain the existing aquifer system. Oil-water separators 
will be installed wherever needed to protect groundwater quality. 

Design and construction City with contractors 

SM14 

FEIS Sec. 
4.14 and 
ROD 

The City will ensure that construction BMPs are used and are 
sufficient to protect groundwater quality during construction. The City 
shall specify these BMPs in detail and add them to this monitoring 
program. 

Construction City with contractors 

SM15 

FEIS Sec. 
4.14 

The City will ensure that any guideway column that must be placed in 
a stream channel aligns with an existing column of other structures in 
the channel. 

Design and construction City with contractors 

Comment [JA2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 
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Comment [JA2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 

Deleted: During Final 

Deleted: prior to 

Deleted: 4.18 

- { Deleted:  Prior to construction 

- {Deleted: 4.18 

The City will ensure that the mitigation of impacts on Waiawa Steam 
includes, but is not limited to, the restoration of portions of the stream 
bank and riparian zone previously covered with fill material, and 
natural landscaping of all riparian areas along the stream affected by 
the Project 

Mitigation ID 
	

Responsible Party 
and 
	

Mitigation Measure 
	

Timing of Mitigation Measure 
	

for Implementing 
Reference 
	

Mitigation 

SM16 

FEIS Sec. 
4.14 

Design and construction 
	

City with contractors 

Construction Effects 

CON01 

FEIS Sec. 
4.18 

During construction, the City shall maintain all landscaped areas 
within the construction limits to HDOT standards using HDOT 
maintenance specifications including mowing, edging, trimming, 
weeding, pruning, care of shrubs and trees, fertilizing, application of 
pesticides and herbicides, clearing gutters, swales and ditches, 
removal of invasive plants, and removal and disposal of rubbish and 
debris. 

Construction City with the 
contractors 

CONO2 

FEIS Sec. 
3.5 	4.18 

The City shall require that construction staging occur on properties 
needed for the guideway, the stations (including park-and-ride lots), 
and the maintenance and storage facility. FTA shall be informed if 
any contractor requires additional staging areas, in which case an 
appropriate environmental review will be performed 

Construction City with the 
contractors 

CONO3 

FEIS Sec. 
- 

The City shall develop a Maintenance of Traffic (MOT) Plan and a 
Transit Mitigation Program (TMP). The MOT will include site-specific 
taffic-controt measures and 	will be-ctevido-pect in ecfnsultntron with 

 DOT. Both the MOT and TMP will be shared with the public 
through the Project website. 

esign and 	onstruction  City with the designers 	 
and Contactors 

CON04 

FEIS Sec.,3.5  

The City shall formulate Work Zone Traffic Control Plans, including 
detour plans, during Final Design in cooperation with HDOT and other 

- affetted jurisdictions. 

pesiqn and construction   City with the designers 	 
and Contactors 

Mitigation Monitoring Program for the 

Honolulu High-Capacity Transit Corridor Project 

Page 23 

January 2011 

AR00086933 



CON05 

FEIS Sec. 
4.18 

Design and construction City with the GEC 

Comment [JA2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 

The City will employ a dedicated environmental compliance manager 
to oversee construction contractor compliance with all stormwater 
Best Management Practices (BM Ps), construction noise mitigation 
measures, utility coordination, business access requirements, and any 
mitigation plans prepared for the Project, including those presented in 
permit conditions and the MOT Plan. 

The City shall monitor the  requirements  of the Storm Water 
Management Plan through the design and construction quality 
process to verify that the construction contractors are in compliance. 

Mitigation ID 
and 

Reference 

Mitigation Measure Timing of Mitigation Measure 
Responsible Party 
for Implementing 

Mitigation 91-  

     

CON06 

FEIS Sec. 
4.18 

CON07 

FEIS Sec. 
4.18 

Construction City with the 
Contractors 

The City shall maintain access to businesses in the Project area 
throughout construction though there may be temporary changes to 
access and traffic movement during construction. 

Utility service to abutting properties may be temporarily interrupted for 
short periods during construction. The City shall contact property 
owners and tenants prior to any interruption of utility services. The 
City shall ensure that replacements for existing utilities provide utility 
companies the capacity equal to that offered before the replacement. 
The City shall coordinate with emergency services and utility 
companies to ensure that utility relocations meet their needs and that 
sufficient clearance is provided between project elements and utilities.. 

Construction City with the 
Contractors 
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CON08 

FEIS Sec. 
4.18 

Construction contracting and 
construction 

City with the 
Contractors 

The City will require all contractors to incorporate construction 
management practices to minimize visual impacts during construction, 
including the following: 

• Remove visibly obtrusive erosion-control devices, such as silt 
fences, plastic ground cover, and straw bales, as soon as an area 
is stabilized 

• Locate stockpile areas in less visibly sensitive areas whenever 
possible so they are not visible from the road or to residents and 
businesses 

• Shield temporary lighting and direct it downward to the extent 
possible 

• Limit the times construction lighting can be used in residential 
areas 

Mitigation ID 
and 

Reference 

Mitigation Measure 

 

Timing of Mitigation Measure 
Responsible Party 
for Implementing 

Mitigation 

 

L. 

 

     

• Replace removed street trees and other vegetation with 
appropriately sized vegetation as soon as practical after 
construction is completed in the same location or another location 
in accordance with City and State requirements 

CON09 

FEIS Sec. 
4.18 

Construction contracting and 
construction 

City with the 
Contractors 

The City will require contractors to takes appropriate actions to comply 
with fugitive dust requirements. Contractors must make use of the 
following control measures whenever needed to reduce fugitive dust: 

• Minimize land disturbance 

• Use watering tucks to moisten disturbed soil 

• Use low emission equipment when feasible 

• Cover loads when hauling dirt 

• Cover soil stockpiles if exposed for long periods 

• Use windbreaks to prevent accidental dust pollution 

• Limit the number of vehicular paths and stabilize temporary roads 

• Maintain stabilized construction area ingress/egress areas 

• Wash or clean trucks prior to leaving construction sites 

• Minimize unnecessary vehicular activities 

Mitigation Monitoring Program for the 

Honolulu High-Capacity Transit Corridor Project 

Page 25 

January 2011 

Comment [JA2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
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Mitigation ID 
and 

Reference 

Mitigation Measure Timing of Mitigation Measure 
Responsible Party 
for Implementing 

Mitigation 

CON10 

FEIS Sec. 
4.18 and 
ROD 

Temporary structures may be placed in, or on the banks of, Ka101 
Gulch, Waiawa Stream, Waiawa Springs, Moanalua Stream, 
Kapalama Canal Stream, and Nu'uanu Stream during construction. 
The City will require that appropriate permits for these structures are 
obtained from Federal and State agencies by the contractors. The City 
shall add to this mitigation monitoring program all conditions and 
mitigations specified in these permits, including but not limited to the 
removal of temporary structures, the restoration of riparian areas 
affected by the structures, and BMPs developed to mitigate caused by 
the placement of fill. 

Construction City with the GEC 

CON11 

FEIS Sec. 
4.18 

The City shall use best management practices (BMPs) to mitigate 
potential impacts to streams during construction, such as: 

- 	isolating the construction area from the water with 
cofferdams, sandbags, or other temporary water-diversion 
structures; 

- 	Prohibiting the fueling of equipment in the stream channel; 

- 	Preventing wet or green concrete from contact with flowing 
water; 

- 	Maintaining fish passage and avoiding work in streams 
during fish spawning seasons; 

- 	Minimizing the removal of riparian vegetation; and 

- 	the numerous other BMPs listed on page 4-210 of the FEIS. 

Construction contracting and 
construction 

City with the 
contractors 

CON12 

FEIS Sec. 
4.18 

The City shall prohibit the contractors from entering any wetlands 
during construction. The City will ensure that the wetlands are 
designated as no-work areas on the Final Design plan sheets and that 
the contractor installs fencing around the wetland areas to designate 
the no-work area. The City shall have the fencing inspected regularly _ 
to ensure that it is maintained. 

Construction contracting and 
construction 

City with the 
Contractors 

CON13 

FEIS Sec. 
4.18 

Excessive or differential settlement due to drilled shaft dewatering and 
the resultant depression of the groundwater surface can cause 
cracking and other damage to structures. The City shall require 
contractors to monitor groundwater levels and settlements wherever 
dewatering is performed. 

Construction contracting and 
construction 

City with the 
Contractors 

Comment [JA2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 
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Comment [JA2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 

Deleted: Prior to construction 

- - Deleted: 

Mitigation ID 
and 

Reference 

Mitigation Measure Timing of Mitigation Measure 
Responsible Party 
for Implementing 

Mitigation  
CON14 

FEIS Sec. 
4.18 

The City shall not allow uncontrolled releases of drilling fluids and 
shall require contractors to collect and teat displaced fluids in 
accordance with permit requirements. 

Construction contracting and 
construction 

City with the 
Contractors 

CON15 

FEIS Sec. 
4.18 

The City shall require construction contractors to use stormwater 
BMPs that include, but are not limited to, the following: 

• Minimize land disturbance 

• Stabilize or cover the surface of soil piles 

• Revegetate all cleaned and grubbed areas to the extent possible 

• Maintain stabilized construction area ingress/egress areas 

• Wash or clean trucks prior to leaving the construction site 

• Install silt fences and storm drain inlet filters 

• Prevent off-site stormwater from entering the construction site 

• Implement other stormwater management techniques 

Construction contracting and 
construction 

City with the 
Contractors 

CON16 

FEIS Sec. 
4.18 

The City shall temporarily relocate passenger loading zones on 
Halekauwila Street near South Street and on Halekauwila Street near 
Kamani Street and a freight loading zone on Ka`aahi Street, to nearby 
locations for the duration of construction. 

pesign   City with the  
Contractors 

CON17 

FEIS Sec. 
4.18 

The City will keep the public aware of upcoming work locations, will 
post,information on the Project website about parking disruptions and  
alternatives, and will post street signs directing people to nearby 
locations with available parking. 

The City will coordinate with property owners regarding the timing of 
construction and other issues to minimize disruption to off-street 
parking. 

Construction 
	  Contractors  

City with the 
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Mitigation ID 
and 

Reference 

Mitigation Measure Timing of Mitigation Measure 
Responsible Party 
for Implementing 

Mitigation 

CON18 

FEIS Sec. 
4.18 

The City shall ensure the following: 

access to existing bicycle and pedestrian facilities will be maintained 
during all phases of construction as safety allows; 

warning or notification signs will be provided; 

pedestrian detours will be reviewed to ensure they are reasonable for 
all pedestrians and meet ADA regulations; 

proper deterrents, such as barriers or fencing, will be placed to 
prevent access through the construction area; 

pedestrian flow will be channelized in areas where sidewalks are near 
construction; and 

alternative pedestrian routes will be provided to avoid hazardous 
areas. 

Construction City with the 
Contractors 

CON19 

FEIS Sec. 
4.18 

During construction, the City will provide local travelers with 
information about traffic disruptions and bus route changes through 
the Project website, a telephone hotline, and media outlets. 

Construction City with the GEC 

CON20 

FEIS Sec. 
4.18 

For buildings closer than 75 feet to construction activities that 
generate ground vibrations, the City will require contractors to perform 
a video survey of the immediate area prior to the start of any 
construction activity vOiere vibration levels may be high enough to 
affect surrounding structures. 

Construction contracting and 
construction 

City with the 
Contractors 

CON21 

FEIS Sec. 
4.18 

Prior to construction, the City shall obtain a Community Noise 
Variance from the Hawail Department of Health (HDOH) for the 
Project. The City will obtain noise permits prior to the construction of 
each phase of the Project. The permits will regulate construction times 
and activities and include mitigation commitments. 

Prior to construction City with the GEC 

C0N22 

FEIS Sec. 
4.18 

Prior to clearing and grubbing near the ko`oloa`ula contingency 
reserve, the City will have the area surveyed by a qualified 
horticulturist approved by Department of Land and Natural Resources 
(DLNR). If any ko`oloa`ula are found, the City will have the 
horticulturist remove the plants and transplant them to the contingency 
reserve or other DLNR-approved location. 

Prior to clearing and grubbing and 
construction activities 

City with the GEC 

Comment [JA2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 
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Mitigation ID 
and 

Reference 

C0N23 

FEIS Sec. 
4.18 

Mitigation Measure 

The City will survey all large canopy trees to be pruned prior to 
construction to ensure that no trees have white tern chicks. If any 
chicks are found, the City will delay the pruning until the chicks fledge. 

Timing of Mitigation Measure 

Prior to construction 

Responsible Party 
for Implementing 

City with the GEC 

Mitigation  

HS01 

FEIS 

The City will require contractors to develop a Construction Health and 
Safety Management Plan which meets the requirements of 29 CFR 
1910 and 1926 and all other applicable Federal, State, and Local 
regulations and requirements related to construction health and 
safety. The plan will also include provisions for identifying asbestos 
and lead-based paint that will be disturbed by the Project. 

Prior to construction and during 
construction 

City with the 
construction 
contractors 

Safety and Security 

SSO1 

FEIS 

The City will develop a project-specific Safety and Security 
Management Plan and submit it to FTA for approval. The plan will 
define the activities and methods for identifying, evaluating, and 
resolving potential safety hazards and security vulnerabilities and will 
establish responsibilities and accountabilities for safety and security 
during the final design, construction, and start-up phases of the 
Project. 

Final Design City with the GEC and 
other contractors 

SSO2 

FEIS 

The City shall require all contractors to participate in the Project Safety 
and Security Certification Program for the duration of the Project 
Contract. This program will require, at a minimum, that the contactor 
develop and follow a Safety and Security Certification Plan in 
conformance with the Project Safety and Security Management Plan 
and the FTA Handbook for Transit Safety and Security Certification. 

Prior to construction and during 
construction 

City with the 
contractors 

SSO3 

ROD 

The City shall implement the measures presented in the Threat and 
Vulnerability Assessment review by General Services Administration 
(GSA) for the Federal building. 

Design and construction City with the designers 
and contactors 

SSO4 

ROD 

The City shall implement the design changes made for clearance 
distance from the Federal building, as reviewed by GSA. 

Design and construction City with the designers 
and contactors 

Comment [JA2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 
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SSO5 

FEIS Sec. 4.5 

Design and construction City with the designers 
and contactors 

Comment [JA2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 

The City shall implement the following safety and security measures: 

Require Project designs and architectural details that enhance 
safety; 

Incorporate close circuit television cameras and lighting into station 
designs; 

Prior to opening for revenue operation, develop and conduct public 
educational programs to enhance public awareness of safety and 
security issues associated with the Project 

Mitigation ID 
and 

Reference 

Mitigation Measure Timing of Mitigation Measure 
Responsible Party 
for Implementing 

Mitigation 91-  

Parking 

P01 

FEIS 

The City will conduct parking surveys prior to starting construction of 
each station to determine the need for control of overflow parking. 
Control strategies include, but are not limited to, the following: 

• Parking restrictions (where parked cars cause safety or congestion 
problems) 

• Parking regulation (e.g., meters, time limits, or other methods to 
encourage turnover) 

• Permit parking (e.g., resident or employee parking) 

• Shared parking arrangements (at locations where parking is 
available but dedicated to another purpose, such as retail centers, 
office uses, or places of worship) 

Prior to the start of station 
construction 

City with the GEC 

P02 

FEIS 

Off-street privately owned parking spaces needed to construct the 
guideway or stations will be acquired by the City in accordance with 
the requirements of the Uniform Relocation Assistance and Real 
Property Acquisition Policies Act. 

Prior to the start of construction City and the ROW 
team 
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Comment [JA2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 

{  Deleted:  Final 

- - { Formatted Table 

Mitigation ID 
and 

Reference 

Mitigation Measure Timing of Mitigation Measure 

Prior to the start of construction 

Responsible Party 
for Implementing 

City with the 
Contractors 

Mitigation  

P03 

FEIS 

The City shall provide for passenger loading zones through measures 
such as the following: 

• The passenger loading zone used for a day-care facility on 
Halekauwila Street between `Ahui and Kamani Streets will be 
relocated nearby on Ilaniwai Street from Cooke Street to Kamani 
Street. As a result, some of the existing on-street parking on 
Ilaniwai Street will be converted to passenger loading zones during 
the A.M. and P.M. peak periods. 

• A new passenger loading zone on Halekauwila Street between 
Punchbowl and South Streets will be installed in the same general 
location after construction is completed. 

PO4 

FEIS 

The City will relocate the freight loading zone on Ka`aahi Street 
nearby. 

Prior to the start of construction City with the 
Contractors 

P05 

FEIS 

The City will replace the lost parking at Leeward Community College 
at an alternate location on campus. The City will coordinate with 
Leeward Community College during Final Design to relocate the 
parking. 

pesign.and construction  City with the  
Contractors 

Historic Preservation 

HP01 

Sec. 106 PA 

XIV.A 

City shall develop schedule for implementation of PA stipulations and 
send to consulting parties, post on Project website 

60 days after execution of PA City 

HP02 

Sec. 106 PA 

See 
Stipulation 
XIV.E for 
specific 
commitments 

City shall hold quarterly meetings with the consulting parties and 
report on implementation of PA. After the first 24 months, the City 
shall hold annual meetings with the consulting parties to report on 
implementation of the PA. 

Effective immediately City 
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- (Deleted: 

Deleted: before construction on Phase I or 
the maintenance facility 

Deleted: conduct a normal Sec. 106 
review 

Mitigation ID 
and 

Reference 

Mitigation Measure Timing of Mitigation Measure 
Responsible Party 
for Implementing 

Mitigation 

HP03 

Sec. 106 PA 

See 
Stipulation 
1.H for 
specific 
commitments 

City shall hire an independent project manager (the Kako'o) to assist 
with the coordination of all reviews and deliverables required under 
the terms of the PA. City shall follow hiring process specified in the 
PA for this hiring. 

Within six months of executing the 
PA 

City 

HPO4 

Sec. 106 PA 

See 
Stipulation II 
for specific 
commitments 

City shall undertake additional studies on Traditional Cultural 
Properties using a contactor experienced in ethnographic studies and 
following the process set forth in the PA, including consultation with 
consulting parties and Native Hawaiian Organizations. 

Within the first six months of 
executing the PA; pre-construction 

City 

HP05 

Sec. 106 PA 

See 
Stipulation II 
for specific 
commitments 

If the,TCP study finds any unexpected  Traditional Cultural Properties   Complete prior to construction for  City  
in an area potentially adversely affected by the Project, FTA and the 
City will complete determination of eligibility for listing on the NRHP 

each phase, 	  

and effect n  accordance with the Section 106 and the PA.  

HP06 

Sec. 106 PA 

See 
Stipulation III 
for specific 
commitments 

If the TCP study finds any unexpected TCP in an area potentially 
adversely affected by the Project, the City will, in accordance with the 
PA, prepare documentation of that TCP needed to nominate it to the 
National Register, and submit that documentation to SHPO. The City 
will complete all fieldwork, eligibility and effects determination and 
consultation to develop treatment measures related to TCPs prior to 
the start of construction. 

Complete prior to construction ofr City 
each phase, 	  

Comment [JA2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 

Deleted: before construction on Phase I or 
the maintenance facility 
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Comment [JA2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 

_ - Deleted: archeobgical 

Deleted: Pre-construction p 

	)

) 

Deleted: s 

( Deleted: s  

f Deleted: in the PA 

City HP07 

Sec. 106 PA 

See 
Stipulation III 
for specific 
commitments 

HP08 

Sec. 106 PA 

See 
4ipulatio1LL 
for specific 
commitments 

HP09 

Sec. 106 PA 

See 
Stipulation 
III.B.4 for 
specific 
commitments 

Following the procedures set forth in the PA, the City shall develop 
and carry out an Archaeological Inventory Survey (AIS) Plan for each 
construction phase of the Project. The AIS will be completed in 
advance of final design for each construction phase. 

For Construction Phase 4, the City will initiate consultation for the AIS 
plan within 60 days of execution of the PA and include a broader list 
of consulting parties, including the (ABC, in the AIS Plan 
development The AIS Plan for construction Phase 4 shall be 
submitted to the SHPD within four months of execution of the PA. The 
AIS shall be completed prior to final design for construction phase 4. 

The City shall inform ()IBC of the status of AIS and continue to meet 
regularly with the ()IBC. 

If any of the AISs find Native Hawaiian burials  orrchaeological 
resources, the City shall follow the terms in the PA. 

Following the procedures set forth in the PA, the City, in coordination 
with the °IBC, lineal and cultural descendents, Native Hawaiian 
Organizations, and other interested parties that are identified in 
discussion with (ABC shall develop a protocol for consultation 
regarding the treatment of any iwi kupuna identified during the AIS. 

Complete prior to final design for 
each construction phase 

pomplete  prior to final design  for 
each construction phase 

Draft protocol will be provided to 
()IBC for review within 6 months of 
the execution of the PA. Protocol 
shall be completed prior to initiation 
of AIS for Phase 4. 

Mitigation ID 
and 

Reference 

Mitigation Measure Timing of Mitigation Measure 
Responsible Party 
for Implementing 

Mitigation 

    

City 

City 
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Deleted: 

Deleted: archeobgical 

Mitigation ID 
and 

Reference 

Mitigation Measure Timing of Mitigation Measure 

Complete prior to final design for 
each construction phase 

Responsible Party 
for Implementing 

Mitigation 

City HP10 

Sec. 106 PA 

See 
Stipulation 
III.D for 
specific 
commitments 

Following the procedures in the PA, the City shall develop and 
implement a specific treatment plan to avoid, minimize, or mitigate 
adverse effects on historic properties for each construction phase 
based on the results of AIS fieldwork and consultation with the SHPD. 

HP11 

Sec. 106 PA 

S ee 
Stipulation 
III .E for 
specific 
commitments 

Following the procedures in the PA, subsequent to the archeological 
fieldwork,and development of the treatment plan, the City, in  
consultation with the SHPD, shall develop mitigation plans as 
appropriate. These plans may include  anprchaeological  monitoring  

Deadlines vary. See PA for time 
frame commitments.  

City 

plan and monitoring reports, or a data recovery program. 

HP12 

Sec. 106 PA 

See 
Stipulation 
III.F for 
specific 
commitments 

Following the procedures in the PA, the City will curate any recovered 
materials in accordance with applicable laws such as HAR Chapter 
13-278 and 36 C.F.R. 79. 

Complete curation upon City 
completion of archaeological 
fieldwork 

HP13 

Sec. 106 PA 

See 
Stipulation IV 
for specific 
commitments 

Following the procedures in the PA, the City shall develop standards 
for, and maintain and update the Project's Design Language Pattern 
Book for use in all Project elements. This pattern book shall be 
available electronically and shall comply with the Secretary of 
Interior's Standards for the Treatment of Historic Properties for 
stations within the boundary or adjacent to an eligible or listed historic 
property. 

Prior to final design City 

Comment [JA2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 
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Comment [JA2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 

Deleted: Prior to final design and final 
design 

Mitigation ID 
and 

Reference 

Mitigation Measure Timing of Mitigation Measure 

Prior to final design 

Responsible Party 
for Implementing 

City 

Mitigation  

HP14 

Sec. 106 PA 

See 
Stipulation IV 
for specific 
commitments 

For each phase of the Project, the City shall conduct a minimum of 
two neighborhood workshops on the design of the stations in that 
phase. 

HP15 

Sec. 106 PA 

See 
Stipulation IV 
for specific 
commitments 

Following the procedures set forth in the PA, the City shall provide the 
consulting parties with the preliminary engineering design plans for 
built component of the Project, provide an opportunity to comment on 
the design plans and consider comments on those plans. 

For stations within boundaries or directly adjacent to listed or eligible 
historic properties, the City shall also provide design plans during the 
final design phase to consulting parties and provide the opportunity 
for them to comments on design plans. The City shall consider 
comments on those plans. 

Distribute preliminary engineering City 
plans prior to final design. 	For 
stations within or adjacent to 
historic properties distribute prior to 
final design, 	  

HP16 

Sec. 106 PA 

See 
Stipulation 
V.A for 
specific 
commitments 

Following the procedures set forth in the PA, the City shall conduct 
historic context studies, in consultation with the consulting parties and 
the SHPD, related to historic themes in the Project area and distribute 
the resulting historic context reports as specified in the PA. The City 
shall distribute the historic context studies per the terms in the PA. 

Within 90 days of the execution of 
the PA the City shall complete a 
draft study. 

Initial field work and photography 
shall be completed prior to 
construction commencement in 
that area. 

City 

HP17 

Sec. 106 PA 

See 
Stipulation 
V.B for 
specific 
commitments 

Following the procedures set forth in the PA, the City shall conduct 
cultural landscape studies related to historic landscapes in the Project 
area, in consultation with the consulting parties and the SHPD, and 
distribute the resulting cultural landscape historic reports as specified 
in the PA. 

Within 90 days of the execution of 
the PA the City shall complete a 
draft study. 

Initial field work and photography 
shall be completed prior to 
construction commencement in 
that area. 

City 
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_ - - 

- -( Deleted: Pre-construction 

Deleted: final design 

Mitigation ID 
and 

Reference 

Mitigation Measure Timing of Mitigation Measure 
Responsible Party 
for Implementing 

Mitigation 

HP18 

Sec. 106 PA 

See 
Stipulation 
V.or 
spec ific 
commitments 

Following the procedures set forth in the PA, the City shall document 
certain historic properties specified by the National Park Service and 
located in the Project area for incorporation into the Historic American 
Building Survey, the Historic American Engineering Record, or the 
Historic American Landscape Survey, whichever is appropriate. 

The City shall ensure that final 
HHH documentation is completed 
for a property and accepted by 
NPS prior to commencement of 
activities that could impact the 
historic property and/or its integrity. 

City 

HP19 

Sec. 106 PA 

See 
Stipulation 
V.D for 
specific 
commitments 

Following the procedures set forth in the PA, the City shall complete 
archival photography to NRHP standards for all resources that 
received adverse effect determinations that are not subject to HHH 
documentation under Stipulation V.C. The SHPD will review this 
documentation upon completion. 

Complete prior to yconstruction for   City   
each construction phase, 	 

HP20 

Sec. 106 PA 

See 
Stipulation 
V.E for 
specific 
commitments 

Following the procedures set forth in the PA, the City shall have digital 
photographs taken by a professional photographer, in conjunction 
with the input of a supervising architectural historian, to document 
select resources and view sheds within the APE. Approximately 150 
views will be submitted. These photographs will be submitted to the 
SHPD and the City will use these materials for items such as 
interpretive materials and publications. 

,Complete prior to,construction for   City   
each construction phase, 	 

HP21 

Sec. 106 PA 

See 
Stipulation 
V.F for 
specific 
commitments 

Following the procedures set forth in the PA, the City shall take a 
comprehensive video of the Project corridor prior to construction 
commencement. 

Prior  to construction, 	  City   

Comment [JA2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 

- -{ Deleted: P   

(  Deleted:  final design 

Deleted: re-construction 

Deleted: e-construction for the entire 
corridor. 
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Mitigation ID 
and 

Reference 

Mitigation Measure Timing of Mitigation Measure 

Submit final forms NRHP forms 

Responsible Party 
for Implementing 

Mitigation 

City HP22 

Sec. 106 PA 

See 
Stipulation 
VI .A for 
specific 
commitments 

Following the procedures set forth in the PA, the City shall complete a 
NRHP Multiple Property Documentation (MPD) for Modern/Recent 
Past historic properties dating from 1939-1979 and the City shall 
complete a single Multiple Property Submission (MPS), including all 
appropriate accompanying documentation. The City shall consult with 
consulting parties, the SHPD and NPS in developing this 
documentation. 

prior to beginning revenue service 
operations for the Project 

HP23 

Sec. 106 PA 

See 
Stipulation 
VI.B for 
specific 
commitments 

Following the procedures set forth in the PA, the City shall update the 
nominations of Pearl Harbor and CINCPAQ to be designated as 
National Historic Landmarks. 

Submit final forms NRHP forms City 
prior to beginning revenue service 
operations for the Project 

HP24 

Sec. 106 PA 

S ee  
Stipulation 
VI.0 for 
specific 
commitments 

Following the procedures set forth in the PA, the City shall produce or 
update the nominations for the 31 historic properties adversely 
affected properties to the National Register. 	In addition, the City shall 
prepare nomination documentation for the Little Makelapa Housing 
District 

City shall complete nomination 
forms for Little Makelapa and Big 
Makelapa Housing Districts prior to 
the second Pearl Harbor design 
workshop. 

The nomination forms for the 
remainder of the properties shall 
be submitted to the NPS prior to 
revenue service operation for the 
Project. 

City 

Comment [JA2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 
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Mitigation ID 
and 

Reference 

Mitigation Measure Timing of Mitigation Measure 

City shall initiate database 
development prior to construction 
commencement and will update 
and maintain the database during 
the duration of the PA. 

Responsible Party 
for Implementing 

Mitigation 

City HP25 

Sec. 106 PA 

See 
Stipulation 
VI.F for 
specific 
commitments 

Following the procedures set forth in the PA, the City shall produce a 
searchable database of historic properties, in consultation with the 
SHPD, and provide it to an interested historic preservation or 
educational organization. 

HP26 

Sec. 106 PA 

See 
Stipulation 
VII.A for 
specific 
commitments 

Following the procedures set forth in the PA, the City shall complete 
an interpretive plan for the Project area and install the signage, and 
distribute the educational materials and programs. The City shall 
submit drafts to consulting parties for review and comment per 
Stipulation VII.H. 

City shall complete prior to 
beginning revenue service 
operation of the Project. 

City 

HP27 

Sec. 106 PA 

See 
Stipulation 
VII.B for 
specific 
commitments 

Following the procedures set forth in the PA, the City shall complete a 
color brochure describing the history of the area along the transit line, 
make 1,000 copies, and make available electronically. The City shall 
submit drafts to consulting parties for review and comment per 
Stipulation VII.H. 

City shall complete prior to 
beginning revenue service 
operation of the Project. 

City 

HP28 

Sec. 106 PA 

See 
Stipulation 
VII.0 for 
specific 
commitments 

Following the procedures set forth in the PA, the City shall prepare 
materials for children that would educate them about relevant local 
history. The City shall submit drafts to consulting parties for review 
and comment per Stipulation VII.H. 

City shall complete prior to 
beginning revenue service 
operation of the Project. 

City 

Comment [JA2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 
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Mitigation ID 
and 

Reference 

Mitigation Measure Timing of Mitigation Measure 
Responsible Party 
for Implementing 

Mitigation  
HP29 

Sec. 106 PA 

See 
Stipulation 
VII.D for 
specific 
commitments 

Following the procedures set forth in the PA, the City shall establish a 
Humanities Program that will explore human histories, cultures, and 
values. The City shall develop this program's goals in consultation 
with consulting parties and the City will provide $100,000 to fund this 
program. 

City shall complete prior to 
beginning revenue service 
operation of the Project or when all 
designated funds are exhausted, 
whichever occurs later. 

City 

HP30 

Sec. 106 PA 

See 
Stipulation 
VII.E for 
specific 
commitments 

Following the procedures set forth in the PA, the City shall develop 
and implement an educational program and an effort designed to 
encourage the rehabilitation of historic properties in the Project area. 
The City shall submit drafts to consulting parties for review and 
comment per Stipulation VII.H. 

City shall complete prior to 
beginning revenue service 
operation of the Project. 

City 

HP31 

Sec. 106 PA 

See 
Stipulation 
VII.F for 
specific 
commitments 

Following the procedures set forth in the PA, the City will develop an 
educational field guide to historic properties and districts along the 
transit route. The City shall submit drafts to consulting parties for 
review and comment per Stipulation VII.H. 

City shall complete prior to 
beginning revenue service 
operation of the Project. 

City 

HP32 

Sec. 106 PA 

See 
Stipulation 
VII.G 

Following the procedures set forth in the PA, the City shall invite 
consulting parties to a kick-off meeting to develop a work plan for all 
materials described in Stipulation VII. 

City shall complete prior to 
beginning revenue service 
operation of the Project. 

City 

HP33 

Sec. 106 PA 

See 
Stipulation 
VIII.A 

Following the procedures set forth in the PA, the City shall mark, store 
securely, and replace all lava rock curbstones. 

Construction City 

Comment [JA2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 
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Mitigation ID 
and 

Reference 

Mitigation Measure Timing of Mitigation Measure 

Prior to final design and during 
construction 

Responsible Party 
for Implementing 

Mitigation 

City HP34 

Sec. 106 PA 

See 
Stipulation 

Following the procedures set forth in the PA, the City shall maintain or 
replace the guard rails on the Kapalama Canal Bridge to match the 
historic appearance. The City shall consider the Secretary of the 
Interior's Standards for the Treatment of Historic Properties in 
developing draft plans to provide de to SHPD for review per Stipulation 
IV. 

HP35 

Sec. 106 PA 

See 
Stipulation 
VIII.C. 

Following the procedures set forth in the PA, the City shall replace 
each true kamani tees on its original location or as close to it as 
possible. 

Construction City 

HP36 

Sec. 106 PA 

S ee 
Stipu lat 
VIII.D. 	

ion 

Following the procedures set forth in the PA, the City shall plan and 
implement improvements to historic parks adversely affected by the 
Project. Project funds in the sum of $750,000 shall be budgeted for 
implementation of the parks improvement plan. City shall invite 
consulting parties to a kickoff meeting to discuss the parks plan. 

City shall complete prior to 
beginning revenue service 
operation of the Project. 

City 

HP37 

Sec. 106 PA 

See 
Stipulation 
IX.A 

Following the procedures set forth in the PA, the City shall create and 
staff a position for a qualified architectural historian whose primary 
responsibility will be to fulfill the PA. 

Within 6 months of execution of the   City   
PA — 

HP38 

Sec. 106 PA 

See 
Stipulation 
IX.B 

Following the procedures set forth in the PA, the City shall establish a 
Historic Preservation Committee for the Project, specify its purpose 
and functions, and initiate its first meeting. 

Within 3 months of execution of the   City   
PA — 

HP39 

Sec. 106 PA 

See 
Stipulation 
IX.0 

Following the procedures set forth in the PA, the City shall report to 
the consulting parties on all applications for building demolition and on 
all City-generated construction projects within certain specified areas 
of the Project, and shall perform an analysis of the frequency of these 
activities from the recent past up to the present. 

Continuously until PA expires City 

Comment [JA2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 

_ 	- 	Deleted: Pre-Final Design 

Deleted: Initiate pre-construction and 
operate continuously until PA expires 
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Comment [JA2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 

Deleted: H4OT 

- -  {  Deleted: H41T 

  

	)

) 

  

Deleted: Pre-construction 

 

Deleted: H42T 

{  Deleted:  H43T 

- (Deleted: H44T 

-{ Deleted: Pre-construction 

(  Deleted:  H45T 

Mitigation ID 
and 

Reference 

Mitigation Measure Timing of Mitigation Measure 
Responsible Party 
for Implementing 

Mitigation 

,H  P40  The City shall follow Stipulation IX.E for handling unanticipated 
cumulative adverse effects in the Chinatown and Merchant Street 
Historic Districts. 

Continuously until the PA expires. City 

Sec. 106 PA 

See 
Stipulation IX 

,I-1P41   The Construction Mitigation Plan for the Project developed by the City  
shall include provisions for protecting historic properties from 
construction noise and vibration impacts, and shall be implemented 
by the City through the construction contacts, according to the 
procedures set forth in the PA. 

,Prior to construction of each phase   City  

Sec. 106 PA 

See 
Stipulation X 

,HP42 
-  

Following the procedures set forth in the PA, the City will monitor  
Project construction to ensure measures in the CMP are implemented 
and shall provide a record of monitoring activities in progress reports 
pursuant to Stipulation XIV.E. 

Construction  City  

Sec. 106 PA 

See 
Stipulation 
X.0 

P43  Following the procedures set forth in the PA, the City shall monitor  
transit noise at the Pearl Harbor National Historic Landmark. 

Within 1 year of the start of  
revenue operation 

City  

Sec. 106 PA 

See 
Stipulation 
X.D 

,H  P44  Following the procedures set forth in the PA, the City shall develop  
and conduct a training program for construction contractors and 
employees regarding appropriate sensitivity to historic resources. 

Prior to construction of each phase,   City  

Sec. 106 PA 

See 
Stipulation XI 

P45  Following the procedures set forth in the PA, the City shall write semi-  
annual progress reports detailing progress in implementing the PA 
and shall post those report on the Project website. 

Semi-annually  City  

Sec. 106 PA 

See 
Stipulation XI 
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Comment [JA2]: Suggest that this 
column be deleted since no information 
can be provided at this point 
Introduction states that regular status 
reports will be provided to FT. 
Therefore, this column is not needed. 

f  Deleted:  H44 

- (Deleted: H41 

Deleted: HP48T 
Sect. 106 PAIR 
S 

91-  Mitigation ID 
and 

Reference 

Mitigation Measure Timing of Mitigation Measure 
Responsible Party 
for Implementing 

Mitigation 

	  Following the procedures set forth in the PA, the City shall keep the 
public informed through semi annual progress reports and will post 
them on the Project website. 

Continuously until the PA expires. City 

Sec. 106 PA 

See 
Stipulation 
XIII 

Following the procedures set forth in the PA, the City shall provide all  
signatories to this PA a summary report detailing the work undertaken 
pursuant to its terms. 

Continuously until the PA expires.  City  

Sec. 106 PA 

See 
Stipulation 
XIV.E 
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